December 2020 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP
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3-Month look ahead

A18 (Pitch Area) Technical Impracticability Report to NJDEP

A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP
A18 (Pitch Area) RFSR Addendum to NJDEP

4 LF RAR to NJDEP

Non-routine field operations (weather dependent) includes - additional PDI field work
(various IAOCs)

3-Month look ahead

Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval)
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020
comments

C2 (Waterfront Area) Revised Letter of Interpretation

B-series Revised Letter of Interpretation

B-Series US Army Corps of Engineers Jurisdictional Determination application

Landfarm Closure Report to NJDEP (pending LSRP Review)

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)
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3-Month look ahead

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP

D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP

Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP and NJDEP (pending
Deed Notice filing and PSE&G approval)



e Reports in the queue

1. Response to January 23, 2018 NJDEP PFC email
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
3. C2 (Waterfront Area) Soil RAW
4. (3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
5. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
6. E1 (Clean Fill) Soil FFSR (Pending Solid Waste approval of RAA document)
7. E1 (Clean Fill) Overburden Ground Water and Soil RAW (Pending Solid Waste approval
of RAA document)

8. E1 (Clean Fill) Ecological RA (Pending Solid Waste approval of RAA document)
9. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

10. Revised Bedrock Ground Water PDI Report

11. Deed Notice and Soil RAP (Infineum)

* Meetings

1. A18 (Pitch Area) Technical Impracticability Meeting — TBD
2. A18 (Pitch Area) Permit Advocacy Meeting — TBD

3.

Morses Creek — Review SPM



Reports Submitted to NJDEP Pending Review

Deliverable Date submitted to DEP Priority for Tasks to be completed pending
(Department) ExxonMobil approval

C1/C2/C3 Terrestrial Ecological RA | 2/18/20 (SRP) Med e (C1/C2/C3 Ecological RA

Summary Memo ¢ RAPlanning

E2 Supplemental Surficial Soil 4/9/20 (SRP) Low ¢ NA

Sampling Tech Memo to LSRP and

NJDEP

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High e E1 (Clean Fill) RA Planning

C1 (Former Tank 319 Waterfront 4/29/20 (SRP) Med e C-Series Ecological RA

Landfill Area)/C2 (Waterfront

Area) Aquatic Ecological RA —

Preliminary Results Summary

Report

Active Ground Water Remedial 6/5/20 Med e Approval of Active GW RAP

Action Permit

Gasoline Blending Tankfield 5/8/20 Low * Finalized RAR

(GBT)/Gasoline Component

Tankfield (GCT) Soil RAR

C1 Soil RAW RTC 6/25/20 Med * Finalization of RAW (although
RA approved)

E1 Aquatic Eco Data Summary RTC | 8/27/20 Low® * Finalizations of ERA

Soil Remedial Action Permit (P66 8/6/20 High ¢ Approval of Soil RAP

owned portion of Bayway)

1H 2020 SAPR 9/30/20 Low ¢ Requests for implementation
of revised requirements

A9 Soil and GW RAR 11/20/20 Low e Finalized RAR




